Rpt-ID: RCPESPRJ Georgia Date: (04/08/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14685-13-000-0 Estimate Number: 0001 Pay Period: 01/03/2014
to 03/31/2014

Contract Location: Time Allowed: 241  Days
SHOULDER REHABILITATION ON SR 60 BU BEGINNING AT ¢ Elapsed Calender Days: 88 Days
Percent Time: 36.51
District: 1 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/22/2013

P. O. DRAWER 970 Date Awarded: 12/06/2013
Date Contract Executed: 01/02/2014
Date Notice to Proceed: 01/03/2014

MARIETTA GA 30061-0970 Date Work Began: 03/27/2014

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,004,186.79 Counties:

Original Contract Amount $1,004,186.79 Lumpkin

Funds Available $925,364.22

Percent Complete 7.85%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004488 $1,004,186.79 $1,004,186.79 $925,364.22 7.85% $78,822.57

Chief Engineer
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M004488

SR 60 BU - MILL, INLAY, PLMX RESF & SHLDR REF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$63,058.06 $0.00
$15,764.51 $0.00
$78,822.57 $0.00
$0.00 $0.00
$78,822.57 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$78,822.57 $0.00

Total Payable:

This Estimate

$63,058.06
$15,764.51
$78,822.57
$0.00
$78,822.57
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$78,822.57
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
114026.690 .250
.250 $28,506.67 $28,506.67
M004488
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 400.000 .000
104.710 202.540
202.540 $21,207.96 $21,207.96
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 1,776.000 .000
L BITUM MATL & H LIME 82.550 274.290
274.290 $22,642.64 $22,642.64
0040 413-1000 BITUM TACK COAT GL 4,786.000 .000
2.720 270.000
270.000 $734.40 $734.40
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 28,500.000 .000
2.000 2,865.450
2,865.450 $5,730.90 $5,730.90
Category Amount: $78,822.57 $78,822.57
Project Total Amount: $78,822.57 $78,822.57



